
State of California Business, Transportation and Housing Agency    
DEPARTMENT OF TRANSPORTATION     

M e m o r a n d u m  
 

To: CHAIR AND COMMISSIONERS  CTC Meeting:  April 13-14, 2005 
  
 Reference No.: 2.8d.  
 Action Item 
        
 
 
 
 
    

 
From: CINDY McKIM Prepared by: Terry Abbott 

Chief Financial Officer Division Chief  
 Local Assistance 
  

Ref: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT 
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IMPROVEMENT PROGRAM GUIDELINES  
WAIVER-05-09 
 
 
ISSUE: 
 
The California Transportation Commission (Commission) programmed funds in Fiscal Year 
2004-05 totaling $181,000 for three projects as shown on the attachment.  The funds will not be 
expended by the June 30, 2005, deadline.  The attachment shows the details of the projects and 
the reasons for the extension request.  The project sponsors request an extension, and the 
planning agencies concur. 
 
RECOMMENDATION:   
 
The Department of Transportation’s recommendations are shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that the Commission may approve a waiver to 
the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
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“Caltrans improves mobility across California” 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

Monterey County 
Monterey   
 
PPNO: 05-1153 
Hall Road Overlay   
From one half mile west of 
Elkhorn Road to San Miguel 
Canyon Road 
 

$113 
$0 
$0 
$0 
$113 
 

12 months 
 
06/30/2006 
 
Support – meets STIP guidelines 
 

 The County completed the Preliminary Assessment and Environmental Document in June 2003 for a total cost of $44,320.  
In August 2004, the County requested the balance $68,680 be shifted to Plans, Specifications and Estimating (PS&E).  An 
allocation of $200,000 for PS&E has been continuously denied due to State funding constraints.  In addition, the $200,000 
was inadvertently reprogrammed to construction.  This chain of events has prevented the County from using the funds in a 
timely manner.  An extension of time will allow the County to shift the $200,000, inadvertently programmed to 
construction, to PS&E and shift the remaining $68,680 PA&ED funds to PS&E, once allocated.  This project is scheduled 
for construction in FY 2005-06. 

2 
 

Trinity County Transportation 
Commission 
Trinity  
 
PPNO: 02-2066 
Planning, Programming and 
Monitoring 
 

$0 
$0 
$0 
$59  
$59 
 

20 months 
 
02/28/2007 
 
Support – meets STIP guidelines 
 

 The State transportation funding crisis has brought currently programmed STIP projects to a virtual standstill, and 
programming of new STIP projects is not foreseeable within the current STIP cycle.  Trinity County submitted allocation 
requests for five projects during the second half of the 2002-03 fiscal year (FY), all of which are still pending.  With the 
suspension of all STIP allocations, all of our STIP funded projects are now inactive.  Therefore, the concurrent planning, 
programming and monitoring activities associated with these STIP projects is also largely on hold.  The County anticipated 
receiving allocations to proceed with most of the current STIP projects by July 1, 2003, or earlier.  As of now, these projects 
have been on hold for more than 18 months.  With no way of predicting how much longer they will be on hold, all 
indications are that no STIP allocations will be forthcoming in the next two months, so the total delay is at least 20 months.   

3 
 

Stanislaus County 
Stanislaus  
 
PPNO: 10-9951 
Focused General Plan Update 
Countywide 

$9 
$0 
$0 
$0 
$9 
 

12 months 
 
06/30/2006 
 
Support – meets STIP guidelines 
 

  
The County of Stanislaus needs a 12-month extension.  The delay of this project is due to the need for additional traffic 
study information required by the Department.   
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